STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11/8/2012  Page 1 of 1
T
TO:  Tony Anziano, Program Manager / FILE:  EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO# 258 LSUPP LEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change): $104,137,854.58
COST: $160,119.00 INCREASE DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? 7] YES [ NO
ENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO
SUPELEMEN FU $0.00 ENVIRONMENTAL DOCUMENTS? i -
CCO DESCRIPTION: PROJECT DESCRIPTION:
Tower Caulking CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
g — " — . Previously Approved CCO Time Percentage Time Adjusled: Total # of Unreconciled Deferred Time
CliginattambRCl Time: Titrio A Tl Change: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Performing all work required to caulk Tower interior splice plates alon
non-silicone type sealing compound conforming to the requirements i

approved material,

g the vertical edges and upper horizontal edges with a
n Federal Specifications TT-S-230, Type |I, or other

Bolts were removed from Tower splices to determine if they had been damaged during installation. It was discovered that

moisture was present on the removed bolts and between the interior plys of the splice plates. Corrosi
Because METS has recommended installi
moisture infiltration at Tower splices, Bill Zanetich, of the Office of Structure Maintenance and Inve

some of the fasteners. Broken bolts are being replaced.

has requested this change.

The Department estimates an additional cost of $1 60,119.00, which

estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

stigation (Toll Bridge)

can be financed from the contingency fund. A detailed

This change order will obtain concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra
(Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: William Casey, Sup TE Date “/2_—7/{ 2 THIS REQUEST TOTAL TO DATE

- : ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 8/21/12 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design. Jina Chen Date 8/31/112 AGREED PRICE $160,119.00 $160.119.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $160,119.00 $160,119.00

FEDERAL PARTICIFATION
Environmental: Date
. - 5 7 [] PARTICIPATING [[] PARTICIPATING IN PART [ NONE
Sy ismcty) HE, o dley, e |1/29/12) 5 now-rparriceaTivG (MAINTENANCE) [[JNON-PARTICIPATING
Bl (pacihy); Stnct. Maint, Lira ENis e R e RRALSECREOATION (i more than one Funding Saurce or P.LP. type)
District Prior Approval By: Date [Jeco FUNDED PER CONTRACT [[] cCco FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
+=—/  ilp/e
L 1]

ADA Nofice: For individuals with sensory disabilities, lhis document is available in alternate formats. For i

write Records and Forms Management, 1120 N Street, MS-889, Sacramento, CA 95814.

nformation call: (916) 654-6410 or TDD (916) 654-3880 or



